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Meeting Minutes Transmittal

PNL NON-OPERATIONAL UNITS
Project Managers Meeting

Ecology - Kennewick Office
Room 8

Kennewick, Washington

January 11, 1996
3:00 p.m. to 4:06 p.m.

The undersigned indicate by their signatures that these meeting
minutes reflect the actual occurrences of the above dated Unit
Managers Meeting.

Date: 3c^
Charles R. Delannoy, P sect Manager, RL 	

cy
Date: ^/-7/c 

J acne J. Wa lacProjec Manager, Washington State Department of
Ec ogy

PNL Non-Operational Units, PNL Concurrence

^
a^ ^nddr, p, G	 Date:-

Mich el	 chlen r, Contractor Representative, PNL

Purpose: Discuss Closure Process

Meeting Minutes are attached. The minutes are comprised of the following:
Attachment 1 - Agenda
Attachment 2 - Summary of Discussion and Commitments/Agreements
Attachment 3 - Attendance List
Attachment 4 - Action Items
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ATTACHMENT 1

PNL NON-OPERATIONAL UNITS
Project Managers Meeting

Ecology Kennewick Office, Room 8
xennewick, Washington

January 11 1996
3:00 p.m. to 4:00 p.m.

Agenda

1. Approval of past meeting minutes (Ecology/RL/PNL)

2. Status of p rocedural Closure Requests Review for the Th^rma] and
Physical/Chemical Treatment Test Facilities (Ecology/RL PNL))

3. Status of PNL Interpal Pro edurral losure Package for Biological
Treatment Test Facilities ^Ecology^RL/PNL)

4.
ologyof October 25th Ecology Part A field visit

W

5.	 Status on Actio

n

n Items (Ecology/RL/PNL)

10-18-95:5 Letter to Ecology summarizing underst nding and
agreement that no TPA revision is nee^ed since
submission of the Procedural Closure package will meet
the intent of M-20-44 TPA Milestone Deliverable
ACTION: H. Tilden (PNL)
OPEN

11-08-95:2 Provide Ecolog with report describing the current
layout and sta us of the ISV test site highlighting
the differences between the description in the Part A,
Form 3 and the site a it currently exists
ACTION. M. Schlender PNL)
OPEN

12-07-95:1 Completon of Response Summary for the.Thermal and
Physicai//ChemicaI TreQatment Units
ACTION: M. Schlender/D. Letter /H. Tilden (PNL)

12-07-95:2 Pre p are an integr ted sch dule of project activities.
ACTION: M. Schlen^er (PNL

6. General Discussion (Ecology/RL/PNL)

7. New Action Items

8. Next Project Managers Meeting (Ecology/RL/PNL)

•	 Next Meeting February 1, 1996
337 Building, Mt. Hood

•	 Proposed topics



ATTACHMENT 2

PNL NON-OPERATIONAL UNITS
Project Managers Meeting

Ecology Kennewick Office, Room 8
Kennewick, Washington

January 11 1996
3:00 p.m. to 4:00 p.m.

SUMMARY OF DISCUSSION AND COMMITMENTS/AGREEMENTS

1. Approval of past meeting minutes: The minutes of the December 7, 1995
PMM were reviewed and approved by Ecology and RL Project Managers.

2. Status of Procedural Closure Req pests Review for the Thermal and
Physical/Chemical Treatment Tes tt Facilities: J. Wallace, Ecolog
lnTormed everyone that she had reviewed the comment response Mies for
both units and determinQd that the onl y comments not resoQlved were: 12
and 13 for the Physical Chemical and 12, 13, 16, and 18 for the Thermal
Treatment test facility. These specific responses cited documents that
she did not have access to. Sh and D. Lutter, PNNL, mad arrangements
to get together to go over the deocuments and resolve any final issues.
By the time the formal transmittal letter reaches Ecology all issues
Will have been resolved and J. Wallace Ecology, can o ahead and
respond. M. Schlender, PNNL, thanked J. Wallace, Ecology, for reviewing
the documents ahead of time.

J. Wallace, Ecology, will coordinate with Ecolo y's Public Information
staff to get these out for public comment. M. chlender, PNNL, asked if
time frame for public comment would be the same as before: 45 days.
J. Wallace, EcollogY, indicated it would be but sometimes Ecolog likes
H try to piggyback them on to other documents going out for public
comment for economic reasons and if that happens it ma impact the
schedule. H. Tilden, PNNL, asked J. Wallace Ecology,o verify that
what sheintended doin was a full blown public comment cycle like the
Hanford Facility Permit. J. Wallace, Ecology, stated it would be.

3. Schedule and Status of PNL Internal Procedural Closure Packa a for
Biological Treatment Test Facilities: The package was submit ed to
Ecology in time to meet the December Milestone. J. Wallace Ecology
has received it but has not taken any action pending resolution on tie
first two.

4. Results of October 25th Ecology Part A field visit: J. Wallace, Ecology,
was to review the inspection report and determine if it was complete or
if there was anything she had to add. Shg has taken to action on this.
M. Schlender WE state that there wasn t much In the report and
couldn t that tnnere would be anything there to stop or slow the closure
procedures. This item will be moved to an action item for the next PMM.

5. Status Action Items-

Old Action Items:

10-18-95:5 Letter to Ecology summarizing understanding and agreement
that no TPA revision is needed since submission of the
Procedural Closure package will meet the intent of M-20-44
TPA Milestong Deliverable
ACTION: H. Tilden (PNL): The letter went to RL in
mid-December. It has not made it to Ecology. M. Barnard,
RL, will take that as action item to determine what happened

ito it by the next PMM.

11-08-95:1 Provide data package information for ISV test report to
Ecology
ACTION: M. Schlender PNL)
CLOSED: Hand de ivere 11-18-95

11-08-95:2 Provide Ecolog with report describin the , current layout
and status of he ISV test site highlithting the
di ferences between the description in he Part A, Form 3
and the site as it currently exists
ACTION: M. Schlender (PNL): A hand drawn layout was



delivered to Ecology at this meeting 	 Discussions were held
regarding whether this was for the AdministrativeRecord or
ot. J. Wallace, said the intent was not so much for her
or the Administrat]ve RRecord but to hand over as much
knowledge as possible.about the site to EPA. M. Schlender,
PNNL was not to put time into revising the material while
waiting to hear if EPA would accept this or want	 more. A
discussion Was held regarding the operable units is in
and the work being prepared 6y Bechtel since it's been
bumped up the priorit yy scale along with the river areas.
Rather than include t he diagram with the minutes toda 	 EPA
will be contacted and the action item will remain on ^be
next PMM.

12-07-95:1 Completion of Response Summary for the Thermal and
Physical/Chemical Tr atment Units.
ACTION: . Schlender D. Lutter/H. Tilden (PNNL)): A comment
response summary tab a was prepared and would 6e to Ecology
before the next PMM. Nothing changed from the DRAFT that
had previously been submitted to Ecology unless it was
changed during the concurrence cycle. The ACTION is CLOSED.

12-07-95:2 Prepare an integrddted sche ule of project activities.

ACTTON4 M. Schlen er
 (PNCL^: This item was delivered during

6. General Discussion: H. Tilden, PNNL, brou ght up the issue of the 324
Pilot Plant and the 332 Stora e Facility for discussion of howto
proceed with, what should be one with the units, and on what time
schedule. J. Wallace, Ecolog 	 knows they are out there however they
may not be assigned to her. ^Ae would like to see these first
procedural closures go through before starting the other two. If they
were to be assigned to her, she would like to get them done in the next
six montnhs and follow the same process used in the current ones. Since
there is not that much there so maybe they could be done by June i
everyone just went ahead and did it 	 PNNL will get back to J. Wallace,
Ecology, as to wheth r that is doable or not. H. Tilden, PNNL, would
develo p a DRAFT sche^ule and see how it works out. He is to get back to
J. Wallace, Ecology, by the 31st,.

H. Tilden, PNNL asked d. Saueressig WHC, if they were asked to put
thererocedural closures in on short time frame. D. Saueressig WHC,
was not aware of anything and indicated WHC had kind of been waiting
because they had heard there was a possibil i ty they would have to go to
full blown closures or that these procedural closures were getting held
u and didn't 

i 
want to waste WHC's upper management's time certifying

t^ese things if nothing was going to happen. J. Wallace, Ecology, elt
that Ecology had been holding up their end of the bargain, ,but
correspondence had been slow getting out of RL. She also i dicated that
although some persons felt the process was burdensome, she ^id not.

M. Schlender PNNL, asked if all of J. Yokel's Ecology, conceved'had
been answered. J. Wallace, Ecology, said she wad a memo from im
stating he had all his questions answered and was satisfied with what
had been given to him.

7. New Action Items: J. Wallac will review the October 25, 1995,EcologY
inspection of the Biological Unit and give her comments at the next PMM.

8. Next Unit Managers Meeting:

February 1 1996
Mt Hood, 3^7 guilding, 2nd Floor
Richland, Washington

Proposed topics None



Attachment 3

PNL Non-Operational Units
Project Managers Meeting

Ecology Kennewick Office, Room 8
Kennewick, Washington

January 11, 1996
3:00 p.m. to 4:00 p.m.

Attendance List

Name	 Orqanization	 Phone Number

22 D ':^	 L > -7,2

T^ U 2_'L 3726 -o
''3 c 374- 0273 C^
PNIJ L -

^Yle



Attachment 4

PNL NON-OPERATIONAL UNITS
Project Managers Meeting

Ecology - Kennewick Office
Room 8

Kennewick, Washington

January 11, 1996
3:00 p.m. to 4:00 p.m.

Action Items

Action Item #	 Description

10-18-95:5	 Letter to Ecology summarizing understanding and
agreement that no TPA revision is needed since

submission of the Procedural Closure package will meet
the intent of M-20-44 TPA Milestone Deliverable
ACTION: M Barnard (RL)
OPEN

11-08-95:2	 Provide Ecology with report describing the current
layout and status of the ISV test site, highlighting
the differences between the description in the Part A,
Form 3 and the site as it currently exists
ACTION: M. Schlender (PNL)
OPEN

01-11-96:1	 Prepare DRAFT schedule for procedural closure of 324
Pilot Scale Plant and 332 Storage Facility and give to
J. Wallace, Ecology, by January 31, 1996.
ACTION: H. Tilden/M. Schlender (PNNL)
OPEN

01-11-96:2	 Review October 25, 1995, Ecology inspection report on
the Biological Test Unit.
ACTION: J. Wallace (Ecology)
OPEN



Distribution:

M. A. Barnard RL L4-40
R. C. Bowman WHC H6-24
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B. J. Day PNL P7-79
C. R. Delannoy RL A5-15
G. D. Hendricks GSSC B1-42
G. H. Fess PNL P7-79
D. K. Lutter PNL P7-79
S. M. Price WHC H6-23
M. H. Schlender PNL K6-25
H. T. Tilden II PNL P7-79
J. J. Wallace Ecology B5-18
RCRA Files WHC H6-24

ADMINISTRATIVE RECORD (Two Copies): PNL Non-Operational Units, T-X-1, T-X-2,
and T-X-3 [Care of EPIC, WHC (H6-08)]

Washington State Department of Ecology Nuclear and Mixed Waste Hanford Files,
P.O. Box 47600, Olympia, Washington 98504-7600

Please send comments on distribution list to D. K. Lutter (P7-79), (509)
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